COLORADO DEPARTMENT OF TRANSPORTATION Date of Report: Region:
DISPUTE AND CLAIM STATUS REPORT Dispute No.: Claim No.: (Claim — Dispute)
(STANDARD SPECIFICATION 105_22) Project Code: (i.e. Claim #1 Dispute #4 , 1-D4)

Project Number:
Project Description:
Final Acceptance Date:

Contractor: Contract Amount:

Address: Contractor Contact:
Phone: Cell: Fax:
CDOT Contacts: Phone Numbers
Office Mobile Field

Region Program Engineer:
Resident Engineer:

Project Engineer:

Area Engineer:

Work Category (which section of Standard Specifications, ie 203.06):
Primary Basis of Dispute:

Unanticipated Condition:

Brief Description of Dispute:

Any Additional Information:

Amount of Contractor’s Dispute: Time Disputed: days
e —
Event Date Date

Completed | Scheduled

Immediate Oral Notice of Project Issue Impasse CDOT Rep. Notified:
Written Notice of Dispute [105.22()]

Contractor’s Submittal of Request for Equitable Adjustment(REA)[105.22()] 15 days

Project Engineer Furnishes Complete REA Package to Area Engineer ASAP
Project Engineer and Contractor Discuss merit of dispute [105.22(c)] 15 days after submittal
Project Engineer’s Written Decision [105.22(c)] 7 days
PE determines dispute has merit
Merit granted Quantum negotiations [105.22(c)] 30 days
Contractor Agrees __ or Disagrees__ on Quantum (Check appropriate item) ~ 7days | If Agrees Dispute
GOTO Resolved
Contractor rejects PE denial __ or Disagrees on Quantum ___ (Check appropriate item)
Contractor provides written notice to Resident Engineer [105.22(d)] 7 days
PE/RE & Supt/PM & Contractor’s rep with decision authority above the project
level to meet regularly to discuss dispute [105.22d)] Up to 30 days
Contractor Agrees __or Disag reesS ___  (Check appropriate item) 7 days If AgI'CCS Dispute
GOTO Resolved
Project Engineer initiates Dispute Resolution Board (DRB) process [105.23()] 5 days
DRB Agreement Signed [105.23()] 30/45 days
DRB Prehearing Submittal [105.23¢)] 20 days
DRB Hearing [105.23(f) 10 days
DRB Renders a Recommendation [105.23(g)] 30 days
Request for Clarification and Reconsideration [105.23(m)] 10 days
Either Party Rejects __ or Accepts __ Recommendation (Check appropriate item)
[105.23(1)] 14 days
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DRB Recommendations Accepted If Agrees Dispute
GOTO Resolved
Contractor Files Notice of Intent to File a Claim to the Region Transportation
Director (RTD) [105.24(a)] 30 days
Contractor submits claim package w/RTD (and Audit Unit if Over $250K)
[105.24(b)] 60 days
RTD Renders a Decision [105.24(d)] 60 days
Contractor Accepts __ or Rejects __ RTD Decision (Check appropriate item)
[105.24(d)] 30 days
RTD Recommendations Accepted If Agrees Dispute
GOTO Resolved
Contractor Rejects and Appeals RTD decision to Chief Engineer (CE)
Chief Engineer Renders Decision [105.24(e)] 60 days
Or - Contractor May Request Hearing with CE [105.24(c)] 15 days
Chief Engineer Renders Decision After Hearing [105.24()] 45 days
Contractor Accepts __ or Rejects ___ CE Decision (Check appropriate item)
[105.24(e)] 30 days
CE Recommendations Accepted If Agrees Dispute
GOTO Resolved

Contractor Initiates one of the following based on Form 1378
at time of pre-construction meeting 180 days

Merit Binding Arbitration

De Novo Litigation

Dispute Resolved: Adjustment of Payment/Schedule in Consultation with
Program Engineer

Claim Settled for $ Time Claimed: days Level:

Comments: (Please furnish all new information about the claim since the last report.)

Reason CDOT believes agreement not achieved:

Project Being Audited ( yes / no) Completion Date

Partnering/Dispute Resolution in place (yes/no) If yes, was it attempted (yes/no)
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